CALIFORNIA ,
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00005

TITLE: CO 5 Addition of Griffith to Bonds DATE: 08/05/2016
PROJECT: Construction Package No. 4 CONTRACT NO: 1

CONTRACTOR: Attn: Antonio Canete
5670 Wilshire Blvd, Suite 600
Los Angeles, CA 90036

DESCRIPTION OF CHANGE:

Griffith Company became a 20% Member of California Rail Builders LLC after Attachment E (Payment Bond),
Attachment F (Performance Bond), and Attachment G (Guaranty) were submitted by CRB as part of its proposal. As
such, Griffith Company now becomes a party to both the Payment Bond and Performance Bond as well as a Guarantor

to each.
The following Exhibits supplement those within the Executed Contract and therefore must be included as stated herein:

Exhibit 1 to this Change Order, Rider for the Payment Bond, will be inserted after the Payment Bonds into the Executed
Agreement HSR 14-32, Book | — Contract Requirements, Signature Document Attachment E: Payment Bond. By virtue
of this Change Order, this document is incorporated into the Contract.

Exhibit 2 to this Change Order, Rider for the Performance Bond, will be inserted after the Performance Bonds into the
Executed Agreement HSR 14-32, Book | — Contract Requirements, Signature Document Attachment F: Performance
Bond. By virtue of this Change Order, this document is incorporated into the Contract.

Exhibit 3 to this Change Order, Guaranty for Griffith Company, will be inserted after the Ferrovial Agroman, S.A.
Guaranty into the Executed Agreement HSR 14-32, Book | — Contract Requirements, Signature Document Attachment
G: Guaranty. By virtue of this Change Order, this document is incorporated into the Contract.

Totai: $0.00 0
ATTACHMENTS: Exhibit 1 to this Change Order, Rider for the Payment Bond,
Exhibit 2 to this Change Order, Rider for the Performance Bond

Exhibit 3 to this Change Order, Guaranty for Griffith Company
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CALIFORNIA |
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00005

TITLE: CO 5 Addition of Griffith to Bonds DATE: 08/05/2016
PROJECT: Construction Package No. 4 CONTRACT NO: 1

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is faisely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as None [indicate
"none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or
event contemplated by this Change Order in the form above.

Acceptance by

Signatuz/r ) Date
AR - Antonio Canete - Project Director and CEO of CRB
A Yy (206
California High-Speed Rail Authority
\Stubmitted-by,—\

ighature _ . Dat
o o o ’Claudlo Dallavalle - PCM Oversight Manager 08 12 [(Z_o ] te

Retommended by
Sighatu Date
y | Benjemin C. Camarena - Design and Construction Manager CP4
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Date

Terry Ogle - Director of Design and Construction
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